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The Department of Transportation (Department) is presenting this item as an Informational Item.  
The item provides the status of Department’s projects that were allocated at least six months ago, but 
have not yet been awarded for Construction.  The item also includes the status of Locally 
Administered State Transportation Improvement Program (STIP), projects on the State Highway 
System (a.k.a. Proposition 35 projects). 
 
SUMMARY: 
 
There are four Department  projects and seven locally administered projects, totaling $166.4 million, 
included in the current Voted But Not Awarded (VNA) list.  Since the last report, three projects 
were awarded and one new project has been added.   
 
Number of 
Projects 

Value in 
Millions 

 
Cause of Delay 

Project Location 
Dist-Cnty-Rte 

Responsible 
Agency 

8 $86.3 
$10.5 
$22.5 
$7.0 
$10.1 
$6.8 
$2.9 
$3.3 

Required Approval 07-LA-405 
08-SBd-210 
08-SBd-210 
08-SBd-210 
08-SBd-210 
08-SBd-210 
08-SBd-210 
08-SBd-210 

Department 
SANBAG 
SANBAG 
SANBAG 
SANBAG 
SANBAG 
SANBAG 
SANBAG 

2 $3.5 
$8.9 

Others 04-Ala-880 
04-Ala-880 

Department 
Department 

1 $4.6 
 

Revisions to Plans and 
Specifications 

03-Sac-5 
 

Department 
 

11     Total = $166.4    
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UPDATE ON PREVIOUSLY REPORTED PROJECTS: 
 
Project #1 & #2  -  04-Ala-880 - Department 
In June 2003, funds from a State Highway Operation and Protection Program (SHOPP) project and a 
STIP project were allocated for a combined project (EA 04-2332U1) in Alameda County to 
rehabilitate the roadway and to widen the roadway from six lanes to eight lanes.  The funding 
strategy (AB 3090) approved under STIP Amendment 02S-74B, was approved at the January 2004 
California Transportation Commission (Commission) meeting. The project was scheduled for 
advertisement on March 15, 2004 with bids opening date scheduled for May 11, 2004.  This bid 
opening date was postponed due to contractor inquiries, which resulted in addenda, and requests by 
bidders to delay the bid opening to allow more time for securing subcontractor bids.  The 
Department requested and received a time extension for award for six months in June 2004.  Bids 
were opened on June 9, 2004.  Five bids were received with the lowest bid being 10% above the 
Engineer’s Estimate.  The bids were rejected and the project was scheduled for re-advertisement on 
August 16, 2004, with bids opening date scheduled for September 28, 2004. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $1,000’s 
04-272501 Alameda 880 SHOPP 6/03 $3,537 
04-2332U1 Alameda 880 STIP 6/03 $8,923 

 
 
 Project #3  -  07-LA-405 -  Department 
In June 2003, funds were allocated for a project in Los Angeles County to construct HOV lanes on 
Route 405.  At the February 2004 Commission meeting, a Resolution of Necessity (RON) was 
approved for one of the two remaining parcels.  Past issues included the right-of-way acquisition of 
the last parcel. The Department was granted a Resolution of Necessity for this parcel at the April 
2004 Commission meeting.  The project was advertised on March 15, 2004, with bids opening date 
scheduled for May 13, 2004.  This award date was postponed to June 2004 due to requests by 
bidders to delay the bid opening to allow more time for securing subcontractor bids.  The 
Department requested and received a time extension for award for six months at the December 2004 
meeting.  Bids were opened on June 3, 2004.  Five bids were received with the low bid being 17% 
above the Engineer’s Estimate.   
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $1,000’s 
07-1178U1 Los Angeles 405 STIP 6/03 $86,270 
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Project #4, #5, #6, #7, #8, #9, and #10  -  08-SBd-15 – Locally Administered - SANBAG 
In June 2003, funds were allocated for seven projects in San Bernardino County to complete 
construction of the Route 210 Corridor through Rialto and San Bernardino. The projects were  
Locally Administered STIP projects on the State Highway System (Proposition 35) to be 
administered by the San Bernardino Associated Governments (SANBAG).  The projects were then 
combined into two separate projects for construction administration purposes.  Due to environmental 
concerns from the Federal Highway Administration (FHWA) and U.S. Fish and Wildlife Service 
(USFWS), advertising and awarding the contracts were delayed.  SANBAG requested and was 
granted a twelve-month Award of Contract time extension at the May 2004 Commission meeting.  
The projects are expected to be advertised in September 2004. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $1,000’s 
08-443811 
08-443911 
08-443931 
08-444011 
08-444021 
08-444031 
08-444041 

San Bernardino
San Bernardino
San Bernardino
San Bernardino
San Bernardino
San Bernardino
San Bernardino

210 
210 
210 
210 
210 
210 
210 

STIP 
STIP 
STIP 
STIP 
STIP 
STIP 
STIP 

6/03 
6/03 
6/03 
6/03 
6/03 
6/03 
6/03 

$10,500 
$22,500 
$7,000 
$10,107 
$6,750 
$2,889 
$3,341 

 
 
NEW PROJECT ADDED SINCE THE LAST REPORT 
 
Project #11 -  03-Sac-5 - Department 
In December 2003, funds were allocated for this SHOPP project in Sacramento County to 
rehabilitate the West End Viaduct on Route 5.  The project was advertised on May 3, 2004, with 
bids opening date originally scheduled for June 16, 2004.  The bid opening date was postponed to 
August 3, 2004 to address bidder inquiries and to include the new federal wage rates in the 
specifications.  
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $1,000’s 
03-4A0401 Sacramento 5 SHOPP 12/03 $4,600 
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